

Project governance and risk

- ▶ This is **not** IT governance
- ▶ This is **project** governance
 - ▶ Project ownership
 - ▶ Roles, responsibilities on the project
 - ▶ Status updates, frequency and audience
 - ▶ Project decision-making
 - ▶ Project escalations.

Key thoughts and considerations

- ▶ Risk management
 - ▶ Your **methodology** for risk identification and management (e.g. ISO31000)
 - ▶ What risks may arise during the project?
 - ▶ What is the probability of the risk occurring?
 - ▶ What is the impact to traditional project management requirements (cost, time, quality)
 - ▶ How will you resolve your risks?

Key thoughts and considerations

- ▶ Risk management
 - ▶ Your **methodology** for risk identification and management (e.g. ISO31000)
 - ▶ Methodologies commonly used
 - ▶ Risk Identification
 - ▶ Risk Mitigation
 - ▶ Risk Prioritisation
 - ▶ **What is the most important risk for your client to be aware of?**
 - ▶ **What can you do to reduce this risk?**


Key thoughts and considerations

- ▶ Risk management
 - ▶ Your **methodology** for risk identification and management (e.g. ISO31000)
 - ▶ Risk identification
 - ▶ Risk Matrix – generic image provided
 - ▶ Colour coded, prioritised

Risk Matrix						
Probability Rating	5 - Very high	VS, VH	L, VH	ML, H	H, VH	VH, VH
	4 - High	VS, H	L, H	ML, H	H, H	H, H
	3 - Moderate	VS, M	L, M	ML, M	H, M	VH, M
	2 - Low	VS, L	L, L	ML, L	H, L	VH, L
	1 - Very Low	VS, VL	L, VL	ML, VL	H, VL	VH, VL
		1	2	3	4	5
		Very Low	Low	Moderate	High	Very High
Impact Rating						

Project governance and risk

► in the context of engagements



Key thoughts and considerations

- ▶ Governance management
 - ▶ Your **methodology** for governance management
 - ▶ Methodologies commonly used
 - ▶ COBIT 5 (Control Objectives for Information and Related Technologies)
 - ▶ ITIL v4
- ▶ Key question
 - ▶ How will issues be managed and by whom, if things go wrong with budget, timeline and/or scope?